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!N REPLY TO RFP CC NO: 

$ EGcG ROCKY FLATS 

January 15, 1992 

Robert M. Nelson, Jr. 
Manager 
DOE. RFO 

Attn: J. K. Hartman 

TRANSMITTAL OF THE DECEMBER MONTHLY STATUS REPORT - RLB-024-93 

The December Monthly Status Report for the RFP Environmental Restoration Program is 
enclosed for transmittal to the Environmental Protection Agency and the Colorado 
Department of Health as required by Part 34 of the Interagency Agreement. This report 
presents the technical progress, schedule and milestone status, and major unresolved issues 
of the Rocky Flats Environmental Restoration Program during December 1992. 

If you have any questions regarding this monthly report, please contact J. E. Janke, 
Remediation Project Management at extension 8676. 

R. L. Benedetti 
Associate General Manager 
Environmental Restoration 
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Orig. and 1 cc - R. M. Nelson, Jr. 

Enclosure: 
As Stated 

cc: 
F. R. Lockhart - DOE, RFO 


